
Title Ecosystem and Natural Process Restoration on the Sacramento River:
A Meander Belt Implementation Project Budget year: 1999

Applicanl:          The Nalure Conservancy.
CALFED Project Number: 97-N04                                                                                                              Statement Quarler:      I

Tntat Estimated Cost of Phase I:                      $898,700
Fnnding from Federal Bay-Delta Accounl    898.700

(In-Kind Services would be listed here if applicable- note: Detail qf the.~ervice prm.ide n’ould be inchuled.)

Phase I schedule 3 years

"l~otal Project Estimated Completion Date: 3 years PHASE 1 PHASE I PItASE I(Quarterly Budget) (FY ’99 Budget) {Three Year Budget)

Accrued Accrued Remaining
I Accraed " Balance toBudget Expenditures Variance ** ~Expenditures Balance *~ Budget ExpendituresCompleteTask I: Acquisition of Flynn pro..,_~perty $838,700 $824,500 $14,200 $838.700 I $824,500 I $14.20"---’--"-’~’-- $838,70"---’---~ $824.500 $ I-’1.200Schednle: FY ’98 through FY ’99 ~ ’-’-’-"---’~-"--’-’---~~

Percent Work Complete for Task I: 100%
I a Service contracts 13.000 13,00,0 0 13.0001 13.0,00Ib Phase I Assessment 2.500 2,500 0 " 2,5001 2.50’0I c Capital Costs 801.000 8{) 1,000 0 801.0001 801,000Id TNC salaries 22.200 8,000 14,20rd **                 8.000] 8,000l’ask 2: 10 ac restoration 0 0 4.0001 01 4,00t) 60,00{) 0 60,00Schedule: FY’99 through FY’2001

We hndget to the Sub-task level only if they arc a6tivc (luring the Quarter in questinn. Ira SUBTA’SK is complete. Ihe SUBTASK cost rolls-up into the Task level.

Please explain significanl variance.

** Explanation of Variance in Budget :
I d    TNC salaries -- Due to delays in toni.ratting recipient agreement, TNC was unable 1o capture all budgeted staff expenses



Task 2: Restoration

Planning for Task 2 has begun with planting currently scheduled for Spring-Summer
2000.

Folldwing is an estimate of costs for the next three months (January - March, 1999):

Month 1 $2,000 Month 2 $1,000 Month 3 $1,000 Total for Quarter $4,000
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Final Service Contracts May 2000 0%

Ecos Monitoring System August 2000 0%

Narrative

1.     Description of Activities Performed by Quarter, by Task:
Phase I, Task 1 - Property Acquisition: The escrow papers were signed on
December 31, 1998.

2.     Problems and Delays Encountered, by Task:
Phase I, Task 1: Officials from the Department of Water Resources have
several issues of concern regarding the phase I Environmental Site
Assessment. These issues need to be addressed by the contractor who
performed the assessment.

3. Other Issues or C(~mments:
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